

# NORTH ATLANTIC LANDSCAPE CONSERVATION COOPERATIVE GRANT 2014 PROGRESS REPORT

Quarter: (circle one)



2014 2<sup>nd</sup>

2014 3<sup>rd</sup>

2014 4<sup>th</sup>

Grant Program, Number and Title: NALCC 2012-06: F11AC00223 MOD #3 NALCC 1420  
Spatially explicit models for aquatic habitats

Organization: Downstream Strategies, LLC

Project Leader: John Boettner

Abstract: Please provide a short (1-2 paragraphs) abstract that addresses EACH of the following: the objectives of your project, accomplishments to date, future plans and timelines with an estimate for when the project will be completed.

Were planned goals/objectives achieved last quarter?

Year two (2014) first quarter milestones include performing assessments for a list of species and having four models at the draft stage of development. The project continues to be delayed due to several factors, including a delayed start in the contract, a longer than anticipated stakeholder recruitment process, facilitating model(s) selection, stakeholder feedback, and data procurement. While model development has been slowed, the project has been accumulating predictor variables across the region and developing datasets to be used in the modeling process. Progress has been made identifying stakeholders for both the coastal and inland models.

A model —Winter Flounder— has been selected as the case study for the coastal assessments. This model is being developed for the Narragansett Bay of Rhode Island. Data development has begun and DS is working with several stakeholders to ascertain both response and predictor datasets. A web mapping application was developed, link here: <http://bit.ly/POZR16>, that displays all the response data used for the model. A preliminary model was set to be completed by the end of the 4<sup>th</sup> quarter, but DS has been slowed due to not receiving the data or feedback necessary to develop preliminary models. A methodology document has been developed, which is a working document that outlines the modeling process. It is anticipated that a final winter flounder model will be completed by the end of 2<sup>nd</sup> quarter.

Progress was made on selecting an inland species for the Chesapeake Bay Watershed —Brook Trout— and several stakeholder discussions have taken place with a representative group. Coordinating the appropriate stakeholders (EBTJV and the Maryland biologists) has taken longer than expected but modeling efforts have begun and the team expects the model to be completed by the end of the 2<sup>nd</sup> quarter.

Discussions have begun on prioritizing other species for modeling in the NALCC region. A list has been developed by the stakeholder group identifying both inland and coastal species for future modeling. River Herring is expected to be the third model developed as part of this project, data development and methodology requirements are in progress. It is expected that a model and region will be selected by the end of the 2<sup>nd</sup> quarter.

Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments)

Due to the dynamic nature of the project and slow progress, several goals have not been accomplished since the project beginning. Listed below are the updated goals and accomplishment for the 4<sup>th</sup> quarter. However, in light of this setback, the project made progress on framework components that will make the project more efficient.

1. Phase-one goals:

a. Review and identify gaps

- i. Planned: DS will work with the NALCC stakeholders to identify a list of the predictor and response variables useful for documenting current conditions and assessing threats to the aquatic habitats of interest.
- ii. Actual:
  1. **1<sup>st</sup> Quarter:** Have begun the process and developed a plan for identifying data needs across the NALCC region. This process has begun by reaching out to stakeholders and experts in the field to determine data availability and procurement strategies.
  2. **2<sup>nd</sup> Quarter:** Presented the project overview at several meetings to a multitude of stakeholders across the region. Case study response and predictor variables were selected for the coastal portion of the project. The project team has begun to put together a methodology and approach that will be presented the coastal stakeholders
  3. **3<sup>rd</sup> Quarter:** Group decided on winter flounder as the case study species for the coastal assessment and has begun collecting and processing data for model development. Worked with Scott Schwenk to identify predictor datasets to be collected and processed for the NALCC region. Also, our project team connected with Ben Letcher's group at the USGS and has begun collaborative discussions about developing a Brook Trout model and sharing data.
  4. **4<sup>th</sup> Quarter:** Data acquisition has begun, data requests for both predictor and response datasets have been distributed. The project team is waiting on response datasets to arrive, with a hope of modeling in the 1<sup>st</sup> quarter of 2014. Predictor datasets have been identified and are being acquired, processed, and tracked.
  5. **1<sup>st</sup> Quarter (year two):** A list of models and response and predictor variables have been identified and progress is being made to finish existing models and start on a new set of assessments.

b. Assess needs

- i. Planned: DS will work with the NALCC to determine the best approach to address the gaps identified in prior goal.
- ii. Actual:
  1. **1<sup>st</sup> Quarter:** A plan was developed in coordination the NALCC project director, which outlines the step necessary to lead towards the first facilitated stakeholder meeting. These steps include a data needs assessment, formation of stakeholders and technical advisors, defining the preliminary modeling framework, defining draft biological priorities, developing and implement a survey, and setting the agenda and format for the stakeholder meeting.
  2. **2<sup>nd</sup> Quarter:** Several documents and tools where created and published to the project management website, these include:
    - a. **Stakeholder contact database:** Over 100 categorized contacts housed online @ smartsheet.
    - b. **Web-mapping application (ArcGIS online):**  
<http://www.northatlanticlcc.org/projects/downstream-strategies-project/web-mapping-test>
    - c. **Midwest and Great Plains Assessment Models Data Summary:** The top five anthropogenic and top five natural variables from each model for

each FHP and a regional model are summarized in this brief. This summary pinpoints only those variables that were most important in structuring the responses for each model. Across all models, each variable is tabulated for the number of times it occurs as one of the most influential (top 5 of each category). This analysis presents the relative usefulness of the most important variables in structuring regional- and fhp-scale model responses.

- d. **Preliminary Framework Concept: Inland fish habitat modeling for the North Atlantic Landscape Conservation Cooperative:** Downstream Strategies is committed to a stakeholder-driven process to guide each phase of this project; we propose the following methodology as a potential template for much of the work for inland stream modeling. It is not our intention to dictate the process, but inform the NALCC stakeholders about a generalized methodology that has shown to be useful in the past, and that could be implemented for this project, should the stakeholders find that it would meet their objectives and expectations.
- e. **Incorporating future climate and land use changes into aquatic habitat assessments:** Case study that demonstrates how readily available downscaled climate change and land use development models can be incorporated into species distribution models to characterize potential future changes in aquatic conditions to better inform long-term conservation and restoration planning at the catchment level.
- f. **Case Study: Analysis of scale on boosted regression tree fish habitat models:** Recent modeling efforts at the regional and FHP scale have indicated that smaller-scale models are likely necessary to pinpoint localized stressors. From discussions with experienced modelers and fishery professionals, HUC8 watersheds were agreed upon as the most appropriate scale. This report summarizes a case study that demonstrates the effect of scale on the assignment of stressors from predictive BRT models. Specifically, we modeled the same response at three different scales and for two separate HUC8 watersheds.
- g. **Project Brochure:** A two page brochure providing an overview of the NALCC aquatic habitat assessment project.
- h. **Proposed Methodology for Aquatic Assessments:** This document details a preliminary methodology that we will use to guide the modeling process. This document is a working document and will be updated as input is gathered and decisions on the methodology are made.
- i. **Draft Review of Priority Aquatic Species:** To inform the aquatic assessment project, Downstream Strategies (DS) completed an initial review of priority species across all states within the North Atlantic Landscape Conservation Cooperative (NALCC). This list is intended to show existing priority species across the region in order to inform stakeholders and the project team as we collectively decide on a subset of species to include in the assessment project. The review provided here is in no way comprehensive and should therefore be viewed as an initial WORKING list of species occurring most frequently on state and federal management plans throughout the NALCC. Additional priority species or other biological endpoints identified by stakeholders can be integrated into the matrix and used in the decision making progress.
- j. **Spreadsheet of Preliminary Priority Aquatic Species:** To inform the aquatic assessment project, Downstream Strategies (DS) completed an

initial review of priority species across all states within the North Atlantic Landscape Conservation Cooperative (NALCC). This list is intended to show existing priority species across the region in order to inform stakeholders and the project team as we collectively decide on a subset of species to include in the assessment project. The review provided here is in no way comprehensive and should therefore be viewed as an initial WORKING list of species occurring most frequently on state and federal management plans throughout the NALCC.

- k. **Online project overview presentation:** Habitat Assessment Models and Decision Support Tools for Aquatic Habitats Fritz Boettner of Downstream Strategies presents on the North Atlantic LCC funded project to develop a decision support tool for an aquatic assessment of the Northeast. The presentation focuses on the development of a modeling methodology, process and outputs that came out of the modeling, and how stakeholders are needed for the project to be a success and develop quality assessment outputs. (<http://applcc.org/resources/video-gallery-and-webinars/webinars/neighboring-lccs/habitat-assessment-models-and-decision-support-tools-for-aquatic-habitats>)

- 3. **3<sup>rd</sup> Quarter:** Performed research and examined existing datasets to develop a proposed framework and methodology for the Coastal Model.
- 4. **4<sup>th</sup> Quarter:** DS continues to hold meetings and discussions to facilitate the decision making process. Additionally, DS has given additional presentations and webinars to various stakeholders to encourage participation and decision making.
- 5. **1<sup>st</sup> Quarter (year two):** Technical committees have been coordinated for both Winter Flounder and Brook trout. Models are in development.

c. Report on findings

- i. Planned: Drafting of an assessment report and creating a PowerPoint presentation for key stakeholders and the NALCC.
- ii. Actual:
  - 1. **2<sup>nd</sup> Quarter:** Pieces of the report have been completed (listed above) and were submitted for review in Q2. All of these briefs are hosted on the project website.
  - 2. **3<sup>rd</sup> Quarter:** As mentioned above, method and framework document has been created

2. Phase-two goals:

- a. Coordinate Stakeholders: Several milestones have been reached regarding stakeholders:
  - i. **2<sup>nd</sup> Quarter:** Stakeholder groups formed
    - 1. A project coordinators group has been developed, including representation from NALCC, USFWS, ACFHP, WVU, and DS. This group has been holding bi-monthly conference calls since May.
    - 2. The beginnings of a coastal/estuarine stakeholder group have developed, including the selection of case study species and key participants.
    - 3. Emily Greene and Julie Devers are leading the coastal and estuarine modeling portion, while Callie McMunigal is leading the inland modeling effort.
    - 4. Each of the leads has been pulling together key stakeholders and DS has been presenting (4-5 times) the project overview via webinars.
  - ii. **3<sup>rd</sup> Quarter:** Technical stakeholder group has been established for the coastal assessment
  - iii. **4<sup>th</sup> Quarter:** Semi-formal group has been identified for the Brook Trout models, still determining how the modeling effort will move forward. Additionally, several new team members have been added to the coordination team that are helping with the prioritization of species.

- iv. **1<sup>st</sup> Quarter (year two):** Winter flounder and Brook trout models have technical review stakeholder committees.
- b. Develop model framework:
  - i. **2<sup>nd</sup> Quarter:** A preliminary framework document has been written and will be modified during the case-study modeling process for both inland and coastal assessments.
  - ii. **3<sup>rd</sup> Quarter:** Winter flounder was selected as the case study species for the Coastal assessments. A framework and methodology document has been provided to the project team and is being used as a working document for the team. A literature review was performed to drive the initial framework of the method document. Datasets, both predictor and response, are being collected and processed for use in the Winter Flounder model and other yet-to-be determined species.
  - iii. **4<sup>th</sup> Quarter:** 1km hexagon grid for the coastal assessments has been created and finalized as the modeling unit for the coastal assessment. Also, the 3-mile nautical boundary was selected as the coastal model boundary
  - iv. **1<sup>st</sup> Quarter (year two):** Chesapeake bay was selected for a brook trout model
- c. Buy-in from stakeholders:
  - i. **All quarters:** This is still in progress, but DS has given 6-9 presentations to a multitude of stakeholders
- d. Finalize process:
  - i. Not accomplished
- 3. Phase 3, perform assessments:
  - a. Assessment have begun with Brook and Winter Flounder, DS is still having data issues and delays due to slow feedback from technical committees.

#### Difficulties Encountered:

Difficulties encountered during this project continue to be the time needed to organize stakeholders, encourage participation, and make decisions. It was anticipated that it would be a quick exercise to get people involved and make decisions; this has proven to be difficult. Data collection is another activity that is taking more time than anticipated. The project team assumed the data could be gathered in a timely manner and provided to the modelers. Efforts are being made by the coordination team to collect data and we hope to be modeling by the beginning of Q1 of 2014. A technical committee has been formed for Winter Flounder and Brook Trout. Additionally, a list of prioritized species has been put forward by stakeholders, which will help determine future models as part of this project. The delay in the project timeline has created budget issues, which will likely decrease the quantity of models the project team will be able to create.

Activities Anticipated Next Quarter:

- Draft Winter Flounder and Brook Trout models complete.
- Select additional modeling endpoints based on prioritized list
- Work plan/timeline developed to perform assessments.

Expected End Date: January 31, 2015

Costs:

Total life to date expenses (include this quarter): \$110,569.62

Total Approved Budgeted Funds: \$250,000

Are you within the approved budget plan and categories? Yes

Signature:



Date: April 28, 2014