

NORTH ATLANTIC LANDSCAPE CONSERVATION COOPERATIVE GRANT 2013 PROGRESS REPORT

Quarter: (circle one)

2013 1st

2013 2nd

2013 3rd

2013 4th

Grant Number and Title: NALCC 2011-05 **Permeable Landscapes for Species of Greatest Conservation Need.**

Grant Receipt: The Nature Conservancy

Grant Contact Name: Mark Anderson

Were planned goals/objectives achieved last quarter?

This project was on hold this quarter while the major investigator was on maternity leave.

Regional Conservation Need Addressed: RCN Topic 4: Identification of Regional Focal Areas and Corridors for the Conservation of Species of Great Conservation Need in the Northeast

Progress Achieved:

This project was on hold from April to June while the Spatial Ecologist and primary GIS lead was on a planned maternity leave. As of July 5th she has returned to work part time and we have picked this project back up. She will return to full time status in August and we will continue this work. I have alerted the appropriate F&W staff as to the situation and we are still on track for a March 2014 completion of this project.

Costs:

No costs were expended during this quarter.

Are you within the approved budget plan? Yes

Are you within approved budget categories? Yes



Signature: Mark Anderson, Director of Conservation Science

Date: July 29, 2013